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The fpgency and the Air Force entered into a Joint development progrem
in November 1950. The firat tests of the equipment being developed
vere conducted in January 1952. Changes which were indicated by the
results of these tests were made to the equipment and a second set of
tests were conducted in December 1952. At this time, = was
theoretically resdy to deliver to us one get of equipment. We increaged
the order, however, andztook this opportunity to make additional
Gesign changes to the equirment. The seccnd and possibly the final
tests are to be conducted in June and July 1954. If the Agency were
interested in going into small quantity production, we could probably
expect delivery in the summer of 1955.

With respect to funds, the Agency has supplied\ \to this
development progrem and the Air Force has contributed
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